

OPTIONAL FORM NO. 10

UNITED STATES GOVERNMENT

SECRET

Memorandum

TO : C/GSD

DATE: 25 June 1965

FROM : DAD/S&D

SUBJECT:

25X1D

I notice on [] Trip Report that [] aircraft is on schedule with the time domain filtering system. However, the contractual information indicates that the completion date is 2 June 1965. The trip report is dated 23 June and the equipment is not yet delivered. How do we resolve this? Incidentally, the date of the meeting was 20 May 1965; there has been a lapse of over a month between the meeting and the trip report. This seems overlong.

25X1A